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CCR No. 98-0300 Logged Date 3/10/98 Rev.         - Request Type CCR

Priority Routine Urgent x Emergency Affected Release Ver.2
Drop 3

Change Class II

Title: Version 2 Patch 03 to Drop 3 Custom Software Baseline

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ECSed9071, 10678, 11001, 11068,11332, 11896

RTM Change Start New Baseline

Problem
Problems exist with the current Landsat 7 subsetting capability. Acquires of scenes were not properly
functional. The subsetting, conversion (HDF-HDFEOS), and acquisition capabilities were not working
properly.

Proposed Solution
Upgrade Drop 3 to patch level 03 (Baseline 3.03) with fixes for drop 3.02 baseline.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Sanjeev Sharma (Signed)  Sanjeev   Sharma       3/11/98
Signature Date

Office  Sys Ver Acpt
Test

Office Manager (Signed)  Karen Kleis

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   Terry    Fisher       3/11/98
Signature Date

CM01OC96  ECS




